
ID	Task Name	Duration	Start	Finish	Predecessors
1	**Project Administration**	**0 days?**			
2	Project Intro	1 hr	Mon 03/11/25	Mon 03/11/25	
3	**Project Planning & Setup**	**0.25 days**	**Mon 03/11/25**	**Mon 03/11/25**	**2**
4	1.1 Define aims and scope	1 hr	Mon 03/11/25	Mon 03/11/25	
5	1.2 Assign team roles and skills	1 hr	Mon 03/11/25	Mon 03/11/25	4
6	1.3 Setup QMS	1 hr	Mon 03/11/25	Mon 03/11/25	4
7	1.4 Define File naming convetion	1 hr	Mon 03/11/25	Mon 03/11/25	4
8	Task Assignment	30 mins	Mon 03/11/25	Mon 03/11/25	4,5,6,7
9	Gantt Chart Creation	1 day	Mon 03/11/25	Tue 04/11/25	8
10	Standards & Regulations	2 days	Tue 04/11/25	Thu 06/11/25	8,9
11	D&D Matrix	2 days	Tue 04/11/25	Thu 06/11/25	8,9
12	Circular Design	1 day	Tue 04/11/25	Wed 05/11/25	8,9
13	Create Presentation	0.69 days	Tue 04/11/25	Wed 05/11/25	8,9
14	**Hardware and Software Development**	**2.69 days**	Mon 03/11/25	Thu 06/11/25	
15	Kit Handout	15 mins	Mon 03/11/25	Mon 03/11/25	
16	Basic assembly	1 hr	Mon 03/11/25	Mon 03/11/25	15
17	Writing & Modifying Code	2 hrs	Mon 03/11/25	Mon 03/11/25	15
18	Test and Debugging	4 hrs	Mon 03/11/25	Tue 04/11/25	16,17
19	R&D	12 hrs	Mon 03/11/25	Wed 05/11/25	8
20	Final Software Implementation	4 hrs	Wed 05/11/25	Wed 05/11/25	19,18
21	Testing & Debugging	4 hrs	Wed 05/11/25	Thu 06/11/25	20
22	**Presentation**	**1.17 days?**	Tue 04/11/25	Wed 05/11/25	
23	Presentation Rehearsal	1 hr	Tue 04/11/25	Tue 04/11/25	13
24	Final Recording & Submission	1 hr	Tue 04/11/25	Tue 04/11/25	23
25	Team Selection	30 mins	Tue 04/11/25	Tue 04/11/25	24
26	**Group Admin & Game Day Prep**	**2.33 days?**	Wed 05/11/25	Fri 07/11/25	
27	Introductions	2 hrs	Wed 05/11/25	Wed 05/11/25	25
28	File Collation	0.08 days?	Wed 05/11/25	Wed 05/11/25	
29	Audit	1 hr	Thu 06/11/25	Thu 06/11/25	28,10
30	Robot Test & Submission	1.28 days	Thu 06/11/25	Fri 07/11/25	21
31	Game Start	4 hrs	Fri 07/11/25	Fri 07/11/25	30
32					
33					



Project: Gridbot Grippers.mpp
Date: Wed 05/11/25

Task	Inactive Task	Manual Summary Rollup	External Milestone	Manual Progress
Split	Inactive Milestone	Manual Summary	Deadline	Slack
Milestone	Inactive Summary	Start-only	Critical	
Summary	Manual Task	Finish-only	Critical Split	
Project Summary	Duration-only	External Tasks	Progress	